
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5  0604216N  Multi-Mission Helicopter Upgrade Development

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

 *  
Total PE Cost 693.584  78.386 148.068 88.969 52.199 21.053 0.362 0.428 0.000 1,083.049
  *   
H1707 MMH Upgrade Development 693.584  78.386 135.381 88.969 52.199 21.053 0.362 0.428 0.000 1,070.362
 
H3053 MH-60S AMCM 12.687 12.687
 

 

 

 
Quantity of RDT&E Articles 2      2

 

  R-1 SHOPPING LIST - Item No. 97

From program inception through FY99, the program was funded under P.E. 0604212N, ASW & Other Helo Development, Project Unit H1707.

*The FY 2001 budget reflects a $5M Congressional add for ATIRCM/CMWS Integration and a $4M Congressional add for Advanced Threat Infrared Countermeasures which were reduced by $.206M and $.036M
respectively for Congressional Undistributed adjustments.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:      
The MH-60R Multi-Mission Helicopter Upgrade Development provides battle group protection and adds significant capability in coastal littorals and regional conflicts. The MH-60R Multi-Mission Helicopter Upgrade
Development represents a significant avionics modification to the H-60 series helicopters by enhancing primary mission areas of Undersea Warfare (USW) and Surface Warfare (SUW). Airborne Low Frequency Sonar
(ALFS) will be added to enhance the existing acoustic suite. An added Multi-Mode Radar includes an Inverse Synthetic Aperture Radar mode (ISAR) (permits stand-off classification of hostile threats). An improved
Electronics Surveillance Measures system (ESM) will enable passive detection and targeting of radar sources not currently detectable. FY01 and FY02 reflect remanufacture of MH-60R. FY03 and out reflects a new
production procurement strategy.   

(U)       JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under Engineering & Manufacturing Development because it encompasses engineering and manufacturing development of new end-items prior to production approval decision. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 PE 0604216N  Multi-Mission Helicopter Upgrade Development H1707  MMH Upgrade Development

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

 *  
Project Cost 693.584  78.386 135.381 88.969 52.199 21.053 0.362 0.428 0.000 1,070.362
 
RDT&E Articles Qty 2 2

 

  R-1 SHOPPING LIST - Item No. 97

                  

From program inception through FY99, the program was funded under P.E. 0604212N, ASW & Other Helo Development, Project Unit H1707.

*The FY 2001 budget reflects a $5M Congressional add for ATIRCM/CMWS Integration and a $4M Congressional add for Advance Threat Infrared Countermeasures which were reduced by $.206M and $.036M
respectively for Congressional Undistributed adjustments.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:      
The MH-60R Multi-Mission Helicopter Upgrade Development provides battle group protection and adds significant capability in coastal littorals and regional conflicts. The MH-60R Multi-Mission Helicopter Upgrade
Development represents a significant avionics modification to the H-60 series helicopters by enhancing primary mission areas of Undersea Warfare (USW) and Surface Warfare (SUW). Airborne Low Frequency Sonar
(ALFS) will be added to enhance the existing acoustic suite. An added Multi-Mode Radar includes an Inverse Synthetic Aperture Radar mode (ISAR) (permits stand-off classification of hostile threats). An improved
Electronics Surveillance Measures system (ESM) will enable passive detection and targeting of radar sources not currently detectable. FY01 and FY02 reflect remanufacture of MH-60R. FY03 and out reflects a new
production procurement strategy.  

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1.  FY 2001 Accomplishments:  

                        - (U)  ($46.686)  EMD Phase I and II:  Continued ESM development and design of operator/tactical assistance software programs and integrated self-defense suite.  Continued system software
                            development and support DT-IIC and ALFS Operational testing.  Conducted Test Readiness Review (TRR) and continued test flights of Test Article aircraft.  Continued procurement of management,
                            manufacturing, material, and engineering labor associated with Test Articles avionics.  Supported an Acquisition Baseline Review.  

                        - (U) ($12.681)  Conducted DT-IIB and DT-IIC testing for MH-60R.  Tested a prototype aircraft and concentrated on Acoustics (including ALFS), Radar ESM, and Common
                           Cockpit.  Testing supported LRIP II procurement decision.    

                        - (U) ($2.696)  Continued avionics hardware updates, integration and testing, production test equipment development, Integrated Logistics Support, Engineering, and Testing.     
                                                                                                                                    
                        - (U)  ($1.022)  Procured Test Articles support, GFE repair, parts support, and maintenance of test articles.   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H1707  MMH Upgrade Development

 

  R-1 SHOPPING LIST - Item No. 97

                  

                  - (U) ($3.999) Engineering and Logistics evaluated and analyzed for impacts to the MH-60R design on Dynamic Component life.  Built test coupons and performed certification testing.  Conducted
                 instrumented ground and flight tests.                                                           

                 - (U) ($2.544) Continued documentation and processed requirements for multiple LRIP reviews.  Continued Navy logistics, systems engineering and test support, program management and travel.  
                 Supported requirements for Test Article aircraft including aircraft maintenance, trainer systems development, Integrated Logistics Support, and field activity support.    

                 - (U) ($4.794) (Congressional Add) Completed ATIRCM/CMWS integration on the MH-60R.  Performed integration of Common Missile Warning System to include sensor alignment/sensor placement
                  study for MH-60R mission profiles, and modification of existing ARMY threat data for over water and Littoral threats.  Performed risk reduction efforts to incorporate integrated Advanced 
                  Tactical Infrared-Red Counter Measures.

                 - (U) ($3.964) (Congressional Add) Performed integration of ATIRCM into the MH-60R.  Effort included installation and testing of dual LASER/dual Jam-Head arrangement and programming and testing
                  of User Defined Module (UDM) for aircraft threats over water.
                                         
            2.  FY 2002 PLANS:

                - (U)  ($74.200)  EMD Phase I and II:  Continue system software and hardware development and integration to include: RADAR mode development, ESM development, acoustics and post 
                   processing, mission planning, weapons, stores and self defense, data fusion, logistics products including Integrated ElectronicTechnical Manuals, boresighting equipment and integration.  
                   Support aircraft integration, problem investigation and resolution, lab management and upgrades, hardware investigations and repairs in support of the test program.  Provide ILS support, 
                   Program Management support, Risk Management Board support, and subvendor support.  
                                        
                - (U) ($12.400)  Airframe test articles, GFE repair, and risk management board support.  Procurement of Digital Mock-up and weight reduction studies, Integrated Self Detection integration 
                   development and vibration testing.  Complete and deliver test article aircraft.
                                     
                - (U) ($9.150)  Provide engineering specialties, Integrated Logistics Support, Contractor Services Support, System Engineering, Program Management and Travel as required to
                   support the MH-60R developmental program and test activities (DT-IIC). 

                - (U) ($17.050)  Continue testing of MH-60R and its mission avionics.   

                - (U) ($5.100)  Continue Acoustics (including ALFS) development, integration and testing.  Correct deficiencies encountered during testing and integration in order to support DT-IID. 

                - (U) ($13.000)  Continue engineering and Logistics evaluation and analysis of impacts to the MH-60R design on Dynamic Component life.   Continue to build test coupons and perform certification testing. 
                   Continue to conduct instrumented ground and flight tests. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H1707  MMH Upgrade Development

 

  R-1 SHOPPING LIST - Item No. 97

                  

            
                 - (U) ($4.483) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15USC 638.  
     

     3.  FY 2003 PLANS:
                        
                 - (U) ($53.521) EMD Phase II: Continue system software and hardware development and integration to include:  RADAR mode development, ESM development, acoustics and post processing,
                    mission planning, weapons, stores and self defense, data fusion, logistics products development including IETMs, boresighting equipment and integration.  Continue to support aircraft integration, problem
                    investigation and resolution, lab management and upgrades, hardware investigations and repairs in support of the test program.  Continue to provide ILS support, Program Management support,
                    Risk Management Board support and subvendor support.

                 - (U) ($9.900) Continue Airframe test articles, GFE repair, and risk management board support.  Support TECHEVAL, provide ILS support and correct deficiencies found 
                    during testing.

                 - (U) ($8.848) Continue to provide engineering specialities, Integrated Logistics Support, Contractor Services Support, Systems Engineering, Program Management, and Travel as required to support the
                    MH-60R developmental program and test activities (DT-IID & OT-IIA). 

                 - (U) ($16.200) Continue developmental and operational testing of MH-60R and it's mission avionics.

                 - (U) ($.500) Continue Acoustics processor (including ALFS) development, integration and testing.  Correct deficiencies encountered during testing and integration in order to support TECHEVAL & OPEVAL.         
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604216N Multi-Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development

(U) B. PROGRAM CHANGE SUMMARY:    

FY2001 FY 2002  FY2003
 (U) FY 2002 President's Budget:  83.115 136.618
 (U) Adjustments from the FY 2002 President's Budget: -4.729 -1.237
 (U) FY2003 President's Budget Submit: 78.386 135.381 88.969

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name Prior Years FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total 

APN-1 (BLI -018200) 223.328 53.676 9.933 116.212 392.768 397.215 409.733 419.567 5919.588 7942.020
APN-6 Initial Spares (BLI-060510) 12.263 0.000 0.000 0.000 59.814 65.018 52.580 52.924 5.600 248.199

Related RDT&E
(U)  PE 0604507N  Enhanced Modulare Signal Processor
(U)  PE 0604261N  Acoustic Search Sensors
(U) PE 0604212N  ASW & Other Helo Development (TCDL)

  R-1 SHOPPING LIST - Item No. 97

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:    The FY 2001 net decrease of $4.729 million reflects a decrease of $5.000 million for TADIRCM, a decrease of $2.133 million for Small Business Innovation Research assessment, 
and a decrease of $1.595 million for reprioritization of requirements within the Navy offset by an increase of $3.999 for Dynamic Components. The FY2002 net decrease of $1.237 reflects a decrease of
$1.210 million for undistributed congressional reduction and a decrease of $.030 million for reprioritization of requirements within the Navy.   
                                                       
             (U) Schedule:   Schedule changes are due to program restructure and a new acquisition strategy to build new production aircraft vice remanufacture.  
                                
             (U) Technical:   Not Applicable. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 PE 0604216N Multi-Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development

FY 2001 FY 2002 FY 2003  TO COMPLETE

            (U) Program Milestones  Milestone III 3Q/05
IOC  4Q/05

 
            (U) Engineering Milestones TRR#2 3Q/01   OTRR (OTIIA) 2Q/03  OTRR (OPEVAL) 3Q/04

            (U) T&E Milestones DT-IIB 2Q/00-2Q/01  DT-IID 1Q/03-3Q/03  
DT-IIC 3Q/01-4Q/02 Complete DT-IIC  4Q/02 OTIIA 2Q/03-3Q/03  

TECHEVAL 1Q/04-2Q/04
OPEVAL 3Q/04-1Q/05 

 

            (U) Contract Milestones  LMSI EMD II REPLAN 1Q/02   

 

  R-1 SHOPPING LIST - Item No. 97

(U) D. ACQUISITION STRATEGY:    The contracting plan for Common Cockpit was changed from a Federal Acquisition Regulation contract to a Section 845 Other Transaction.  In FY99, the program was 
restructured to allow two prime contractors for the LRIP and Test Articles.  A sole source contract was awarded to Sikorsky for the Air Vehicle portion and Lockheed Martin Systems Integration for the avionics 
integration.

(U) E. SCHEDULE PROFILE: 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604216N Multi-Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

EMD HW/SW Development SS/CPFF Lockheed Martin, Owego NY 386.893 46.686 11/00 74.200 10/01 53.521 10/02 34.300 595.600 595.600

ALFS System Refurbishment C/CPIF Raytheon, Rhode Island 24.502 1.487 03/01 3.400 03/02 29.389 29.389

COTS Avionics (Common Cockpit) 845OT Lockheed Martin, Owego NY 70.530 70.530 70.530

COTS Acoustics Development SS/CPIF Lockheed Martin, Owego NY 9.106 1.700 03/02 0.500 11/02 0.800 12.106 12.106

Test Articles Airframe SS/CPIF Sikorksy, Stratford, CT 41.065 12.400 01/02 9.900 10/02 8.800 72.165 72.165

PADS Development SS/CPIF Sontech, Bedford, NH 17.769  17.769 17.769

GFE Repair BOA Sikorksy, Stratford, CT 3.216 1.022 12/00 4.238 4.238

ATIRCM/CMWS Integration SS/CPFF Lockheed Martin, Owego NY 4.794 09/01 4.794 4.794

Dynamic Components Analysis SS/CPIF Sikorsky, Stratford, CT 3.999 09/01 13.000 03/02 16.999 16.999

ATIRCM integration into SH-60R SS/CPFF Lockheed Martin, Owego NY 3.964 09/01 3.964 3.964

 

         

   

  

  

  

  Subtotal Product Development 553.081 61.952 104.700 63.921 43.900 827.554

 

  R-1 SHOPPING LIST - Item No. 97

Remarks:   
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604216N Multi-Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Engineering Support WX NAWC-AD PAX (Warm, PA) 32.580  32.580

Engineering Support RX NAWC-AD PAX 6.266 2.134 12/00 2.567 12/01 3.322 12/02 2.526 16.815

Integrated Logistics Support WX Cherry Point, Lakehurst 5.395 0.562 11/00 1.941 03/02 1.376 12/02 1.206 10.480

Integrated Logistics Support RX Cherry Point, Lakehurst 0.070 0.070

Training Support RX/WX NUWC/NAWC-AD PAX 1.371 1.371

  

Other FY93 & Prior Year Cost MISC MISC Activities 46.260 46.260

GFE - FLIR RX NSWC Crane, Indy 4.214 4.214

GFE - AVR-2 Laser Interface Unit MIPR Army, Ft. Monmouth, NJ 1.636 1.636

GFE- M299 Missile Launcher MIPR Redstone Arsenal 0.257 0.257

Misc GFE Milstrips Reqn NAVICP 0.333 0.333

GFE - Tester WX Crane 0.060 0.060

GFE - Pyton Interface Unit WX Crane 0.500 0.500

GFE - ALE-47 Countermeasures WX/MIPR Crane/Robins AFB 0.138 0.138

COTS AP Engineering  (H2631) WX NAWC-AD PAX 0.517 0.517

SGS Equipment  (H2633) WX/RX MISC Activities 0.969 0.969

PADS Engineering Support (H2414) WX/RX MISC Activities 6.351 6.351

AIC Engineering Support (H2413) WX NAWC-AD PAX 3.148 3.148

AIC Engineering Support (H2413) RX NAWC-AD PAX 1.570 1.570

  Subtotal Support 111.635 2.696 4.508 4.698 3.732 127.269

 

  R-1 SHOPPING LIST - Item No. 97

Remarks:   NSWC Crane, Indy for $2.6M adds into the TOTAL but doesn't print  in the TOTAL Cost Column.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604216N Multi-Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-AD, Pax River 19.622 8.983 10/00 15.483 11/01 14.663 11/02 20.804 79.555

Operational Test & Evaluation WX NAWC-AD, Pax River 0.031 0.930 10/00 1.167 11/01 1.404 11/02 2.250 5.782

Live Fire Test & Evaluation WX NAWC-WD, China Lake 0.787 10/00 0.400 11/01 0.133 11/02 0.096 1.416

Developmental Test & Evaluation WX SNWSC-San Diego 0.035 10/00 0.035

  Subtotal T&E 19.653 10.735 17.050 16.200 23.150 86.788

Engineering Support (FFRDC) MIPR CECOM, Ft. Monmouth, NJ 2.452 0.711 12/00 0.669 01/02 0.309 12/02 0.256 4.397

Government Engineering Support WX NAWC-AD Pax River 1.783 0.527 11/00 3.041 01/02 2.209 11/02 0.857 8.417

Program Management Support RX MISC Activities 2.362 0.822 12/00 0.109 01/02 1.106 12/02 0.647 5.046

PADS Management Support RX MISC Activities 1.081 1.081

COTS AP Engineering (FFRDC) MIPR CECOM, Ft. Monmouth, NJ 0.063 0.063

Travel WX NAWC-AD Pax River 1.474 0.943 10/00 0.753 10/01 0.526 10/02 1.500 5.196

SBIR Assessment 4.551 4.483

  Subtotal Management 9.215 3.003 9.123 4.150 3.260 28.751

Total Cost 693.584 78.386 135.381 88.969 74.042 1,070.362

 

  R-1 SHOPPING LIST - Item No. 97

Remarks:   

Remarks:  

Remarks: 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N / BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H3053 MH-60S AMCM

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 12.687 12.687
 
RDT&E Articles Qty

                  

 

  R-1 SHOPPING LIST - Item No. 97

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-
to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include
torpedo and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne
Mine Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1. FY 2001 ACCOMPLISHMENTS:  N/A

              2. FY 2002 PLANS:

                            -(U)  ($12.687) Modification of MH-60S aircraft to support AMCM test and evaluation activities.

               3. FY 2003 PLANS:   N/A
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H3053 MH-60S AMCM

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002 FY2003
 (U) FY 2002 President's Budget Submit: 12.800  
 (U) Adjustments from the FY 2002 President's Budget: -0.113  
 (U) FY 2003 President's Budget Submit: 12.687

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

017900 APN-1 MH-60S 283.821 254.031 372.155 384.157 445.996 551.736 595.468 1,607.030
AMCM (Included in numbers above) 9.504 18.000 46.264 41.779 35.260 42.949 98.255

060510 APN-6 MH-60S 29.873 19.280 0.000 23.604 0.549 0.533 0.561 0.000

0604212N, H2415, MH-60S Development 30.807 41.721 23.241 20.158 13.056 11.987 6.198 Continuing

(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE:   See MH-60S Development schedule in PE 0604212N,  PU H2415

 

  R-1 SHOPPING LIST - Item No. 97

             CHANGE SUMMARY EXPLANATION:

             (U) Funding:  FY 2002 reflects a decrease of $.113 million for an undistributed Congressional reduction.              
             (U) Schedule:  Not applicable
             (U) Technical: Not applicable 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H3053 MH-60S AMCM
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

MH-60S NRE and Modifications SS/CPAF Sikorsky, Stratford, CT 12.687 3/02 12.687 12.687

 

  Subtotal Product Development 12.687 12.687 12.687

  Subtotal Support
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Remarks: 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H3053 MH-60S AMCM
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  

  Subtotal T&E

  Subtotal Management

Total Cost 12.687 12.687
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Remarks:

Remarks:

Remarks:
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